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Date: February 10, 2011  

To: Ms. Patricia Simmons-Pierre (USEPA RPM) 

cc: Ms. Frances M. Zizila (USEPA Site Attorney) 
 Mr. Glenn Savary (NJDEP Case Manager) 
 Mr. Ernie Schaub (LEC Project Manager) 

From: Karen C. Saucier, Ph.D. (RMT Project Coordinator) 

Site ID: NJD002168748 

Subject: Dayco Corporation/L.E. Carpenter Superfund Site 
 Site Progress Report No. 8 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 
Administrative Order (UAO) dated August 6, 2009.  Due to transitions in the project team, this 
progress report covers an extended the period between November 13, 2010 and January 31, 2011.  The 
updated UAO/SOW Compliance Tracking Table and Master Project Schedule are attached. 

1. Actions taken to comply with the UAO during this period.  The following actions were 
completed: 

• On January 20, 20100 received USEPA approval of Karen Saucier as Project Coordinator.   

• Completed installation of the MW19HS1 Post Remedial Groundwater Performance 
Monitoring Well Network the week of November 8, 2010. 

• Performed the soil gas investigation consistent with Addendum to the Remedial Action 
Report (RAR) Source Reduction (RMT, July 2010) during the week of November 8, 2010.   

• Performed the 4Q 2010 monitoring event on December 6-10, 2010.  In addition to typical 
quarterly monitoring event, this event included sampling of the newly installed 
MW19HS1 post remedial performance monitoring well network.   

• Submitted the GP-4 required annual wetland monitoring report entitled 2010 
Compensatory Mitigation Monitoring Report (JFNew, 2010). 

2. Results of sampling, tests and all other data received and not previously submitted to EPA. 

• None for this period 
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3. All work planned for the next 12 months is as follows: 

• Submit the 4Q 2010 Monitoring Report inclusive of data from the newly installed 
MW19HS1 post remedial performance monitoring well network. 

• Revise and submit an RA Work Plan Addendum No. 2 incorporating all USEPA 
comments on the MW19HS1 and MW30 areas scopes of work, and all permits and 
associated requirements. 

• Revise and resubmit the UFP-QAPP. 

• Prepare and submit a Community Involvement Plan (CIP). 

• Complete the MW-30 area remedial investigation (RI) and document the investigation 
and the remedial approach in Final RA Work plan Addendum. 

• Complete the MW-30 bioremediation pilot study. 

• Conduct routine groundwater monitoring and reporting.  

• Prepare and submit progress reports. 

4. Problems encountered and any anticipated problems or delays and solutions to address actual 
or anticipated delays. 

• None at this time 
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ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)  (3)(4) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA  USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09 Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 
Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC  LEC 08/13/09

3
5 days - or on day services 
retained, whichever date 

occurs later
TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 
laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the 
Order, or on the date services are retained, whichever date occurs later.

RMT and LEC  RMT and LEC Real Time (5)

4
5 days - following receipt of 

approved errata sheet or 
amended UAO (1)

09/14/09
Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 
Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  
Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC  LEC 09/28/09

5 7 days (2) 08/13/09 Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 
Management Plan (QMP). RMT  RMT 08/10/09

6 7 days (2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT  RMT 08/10/09

7 5 days - following completion 
of Action Item #4 above 09/19/09 Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 

above LEC  RMT (7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT  RMT 8th of each month

9 30 days 09/05/09
Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 
Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 
beneficiary on Letter of Credit.

LEC  LEC Nov-2009

10 30 days 09/05/09 SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 
Source Reduction", RMT, Inc., 2004. RMT  RMT 09/03/09

11 By the 10th of every month 09/10/09
Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken 
pursuant to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report 
Final to EPA [pdf electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT  RMT 10th of each month

12 60 days 10/05/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 
those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 
contractors, and Respondent and Respondent's authorized representatives and contractors (6)

LEC  LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site 
Attorney that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, 
or other information relating to its potential liability with regard to the site since notification of potential liability by 
the United States or the State or the filing of suit against it regarding the Site.

LEC  LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA  USEPA 12/30/09

15 15 days following EPA 
approval in item #14 01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 
construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 
selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 
receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required 
to submit QMPs.

LEC and RMT  RMT 01/12/10

16 7 days prior to commencing 
work 01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its 
contractors and subcontractors have adequate insurance coverage or have indemnification for liabilities for 
injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of 
Respondent pursuant to this Order.

LEC and RMT  RMT 01/12/10

17 As outlined in the 2004 RAWP 
Addendum Schedule 01/11/10 SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 

associated project schedule. RMT  RMT 01/11/10

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW19HS1) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

RMT  RMT 04/23/10

18a 14 days prior to soil remedy 
completion 02/23/10

Remedial Action (UAO Paragraph 46) & SOW Section V.A.):  Respondent and contractor(s) will be available to 
accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the 
SOW

LEC and RMT  RMT 2/15/10 (8) (9)

19a 7 days prior to item #18a 02/16/10
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW 
Section V.A):  Respondent shall provide documentation that the Performance Standards related to the soil remedy 
have been met or will be met at the completion of construction.

LEC and RMT  RMT 2/15/10 (8) (9)

20a
14 days after completion of 

the construction of corrective 
measures 

05/07/10

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second 
letter A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be 
available to accompany EPA or their rep. on an inspection following completion of the construction of the 
corrective measures.

LEC and RMT  RMT 5/13/10 (8) (9)

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010
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21a Within 21 days of completion 
of all work 05/14/10 (9)

Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with 
Section V.C of the SOW.  NOTE:  Final inspection will be perfromed as part of the RAR Addendum review process 
(Ref. Action item 22a).

LEC and RMT  USEPA 5/13/10 (9)

22a 45 days 07/30/10 (9)
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent 
shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW.  NOTE:  RAR 
Addednum submitted July 20, 2010.

LEC and RMT  RMT 07/20/10

23a
14 days of completion of final 

field inspection/corrective action 
implementation 

TBD (9)
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): 
Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 
implementation

LEC and RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW-30) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

RMT

18b 14 days prior to soil remedy 
completion TBD Remedial Action (paragraph 46):  Respondent and contractor(s) will be available to accompany EPA personnel and/or 

representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT

19b 7 days prior to item #18b TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will 
be met at the completion of construction.

LEC and RMT

20b
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter 
A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to 
accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and RMT

20b Within 21 days of completion of 
all work TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C 

of the SOW LEC and RMT

22b
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): 
Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 
implementation

LEC and RMT

23b 45 days TBD Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall 
submit a draft RA report that meets requirements set forth in Section V.E of the SOW LEC and RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

24
21 days of receipt of sample 
results from final sampling 

event
TBD SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B):  Submit to EPA a Site-Wide Groundwater 

Monitored Natural Attenuation Report summarizing the results of the effort and its findings. RMT

25 10 days following EPA's request 
to prepare a FFS TBD

SOW - VII. Focused Feasibility Study:  If EPA determines from item #24 that MNA is a viable alternative to address 
contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 
preparation of the FFS to EPA within 10 days of this request.  

RMT

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C):  Submit a draft FFS report to EPA following submittal of item #25. RMT

27 30 days after item #26 TBD SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report 
and EPA's preliminary comments and concerns. LEC and RMT

28 30 days after receiving EPA's 
written comments TBD SOW - VII. Focused Feasibility Study (letter C):  Amend and submit a revised FFS Report. RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE CONTINGENT ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

29 30 days from receipt of notice 
from EPA TBD

Failure to Attain Performance Standards (paragraph 51):  If EPA determines that additional response activities are 
necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan 
for the additional response activities.

RMT

30 30 days from receipt of notice 
from EPA TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 
and approval.

RMT

31 7 days after receipt of EPA's 
request (item #30) TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 
and approval.

RMT

32
21 days from receipt of 

disapproval notice/request for 
modification

TBD EPA Review of Submissions (paragraph 59):  Respondent shall correct the deficiencies and resubmit the report, plan, or 
other item for approval. RMT

33 5 days prior to new Project 
Coordinator TBD Remedial Project Manager (paragraph 71):  Provide written notice to EPA of the name and qualifications of the new 

Respondent Project Coordinator.  Selection is subject to EPA approval. LEC and RMT

34 48 hours TBD Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement 
of this Order. LEC and RMT

35 5 business days following item 
#34 TBD Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay 

(described in item #34) in addition to the measure planned and taken to minimize the delay. LEC and RMT

MW-30 Area Soil Remediation
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36 60 days prior to transfer TBD Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 
name, principal business address and effective date of transfer. LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63):  Notify EPA in advance of any sample collection activity. RMT

38 10 years 08/04/19 Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 
contractors possession/control that relate in any manner to the Site. LEC and RMT

39
90 days prior to record or 

document destruction following 
item #38

TBD Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the 
US prior to the destruction of any such records/documents. LEC

40 Prior to off-site shipments of 
hazardous substances --

Remedial Action (paragraph 45):  Provide written notification to appropriate state environmental official in receiving state 
and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments 
from the Site to the State will not exceed 10 cubic yards.

LEC and RMT

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09
2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4)  Rows shown in Bold are items that have been completed
5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15)
6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation
7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8)  Action item completed as part of Progress Report No. 4 dated Feb 15, 2010.  USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9)  As outlined in the USEPA email dated 5/13/10, USEPA will only perform a final inspection as part of the MW19HS1 RAR Addendum review process



ID Task Name Duration Start Finish

111 QUARTERLY MONITORING AND REPORTING 1562 days Mon 2/27/06 Mon 2/20/12

149 2010 Monitoring and Reporting 277 days Thu 2/11/10 Fri 3/4/11

153 Prepare and Submit 2Q10 Monitoring Report 83 days Mon 4/26/10 Wed 8/18/10

154 Conduct 3Q10 Monitoring Event 4 days Mon 8/23/10 Thu 8/26/10

155 Prepare and Submit 3Q10 Monitoring Report 46 days Fri 8/27/10 Fri 10/29/10

156 Conduct 4Q10 Monitoring Event 5 days Mon 12/6/10 Fri 12/10/10

157 Prepare and Submit 4Q10 Monitoring Report 55 days Mon 12/20/10 Fri 3/4/11

158 2011 Monitoring and Reporting 256 days Mon 2/28/11 Mon 2/20/12

159 Conduct 1Q11 Monitoring Event 5 days Mon 2/28/11 Fri 3/4/11

160 Prepare and Submit 1Q11 Monitoring Report 50 days Mon 3/7/11 Fri 5/13/11

161 Conduct 2Q11 Monitoring Event 5 days Mon 5/9/11 Fri 5/13/11

162 Prepare and Submit 2Q11 Monitoring Report 50 days Mon 5/16/11 Fri 7/22/11

163 Conduct 3Q11 Monitoring Event 4 days Mon 8/22/11 Thu 8/25/11

164 Prepare and Submit 3Q11 Monitoring Report 50 days Fri 8/26/11 Thu 11/3/11

165 Conduct 4Q11 Monitoring Event 6 days Mon 12/5/11 Mon 12/12/11

166 Prepare and Submit 4Q11 Monitoring Report 50 days Tue 12/13/11 Mon 2/20/12

167 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1702 days Fri 6/24/05 Fri 12/30/11

191 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10 Thu 12/30/10

195 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 160 days Mon 5/23/11 Fri 12/30/11

196 Spring 2011 Monitoring & Invasive Species Control Event 1 day Mon 5/23/11 Mon 5/23/11

197 Fall 2011 Monitoring and Invasive Species Control Event 2 days Wed 9/7/11 Thu 9/8/11

198 2011 Annual Wetland Monitoring Report Preparation and Submittal 77 days Thu 9/15/11 Fri 12/30/11

215 USEPA UAO & SOW 735 days Fri 4/18/08 Thu 2/10/11

231 Progress Report No. 6 (Jun 19, 2010 to Sept 17, 2010) 0 days Wed 9/22/10 Wed 9/22/10

232 Progress Report No. 7 (Sept 18, 2010 to Nov 12, 2010) 0 days Fri 11/19/10 Fri 11/19/10

233 Progress Report No. 8 (Nov 13, 2010 to Feb 10, 2011) 0 days Thu 2/10/11 Thu 2/10/11

234 RA WORK PLAN (RAWP) ADDENDUM 557 days Thu 8/6/09 Thu 9/22/11

241 Prepare and submit RAWP Addendum No. 2 55 days Mon 9/13/10 Fri 11/26/10

242 USEPA review and approval of RAWP Addendum No. 2 60 days Mon 11/29/10 Fri 2/18/11

243 Prepare and submit Final RAWP Addendum 60 days Mon 4/4/11 Fri 6/24/11

244 USEPA review and approval of Final RAWP Addendum 90 edays Fri 6/24/11 Thu 9/22/11

245 COMMUNITY INVOLVEMENT PLAN (CIP) 399 days Wed 8/26/09 Fri 3/4/11

249 CIP Preparation & Submittal 320 days Mon 12/14/09 Fri 3/4/11

252 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 315 days Mon 12/21/09 Fri 3/4/11

9/22/10

11/19/10

2/10/11

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 4, 2009 Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 2011

2010 2011

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

USEPA ID No.  NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Project Update No. 8
Wed 2/9/11

edays: elapsed days or calendar days 1 

Wed 2/9/111 



ID Task Name Duration Start Finish

253 UFP Compliant QAPP Preparation 315 days Mon 12/21/09 Fri 3/4/11

254 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 685 days Mon 11/17/08 Thu 6/30/11

255 MW-30 AOC 349 days Mon 3/1/10 Thu 6/30/11

256 Remedial Investigation (RI) & Pilot Test 349 days Mon 3/1/10 Thu 6/30/11

257 Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10

259 NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10

260 NJDEP DLUR FHA Permit Issued 0 days Thu 8/19/10 Thu 8/19/10

261 Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10

262 Send County Sealed FHA Permit to NJDEP DLUR 1 day Fri 9/10/10 Fri 9/10/10

263 RI (Soil, Groundwater & Sediment Investigation) 18 edays Mon 3/14/11 Fri 4/1/11

264 Bioremediation Pilot Study 90 edays Fri 4/1/11 Thu 6/30/11

265 MW19HS1 AOC 531 days Mon 11/17/08 Mon 11/29/10

294 MW19HS1 RAR Addendum 130 days Mon 5/31/10 Mon 11/29/10

295 RAR Addendum preparation and submittal 37 days Mon 5/31/10 Tue 7/20/10

296 USEPA Review and Approval 131 edays Wed 7/21/10 Mon 11/29/10

297 MW19HS1 Post Remedial Groundwater Performance Monitoring 8 days Mon 11/8/10 Thu 11/18/10

298 Install USEPA approved performance monitoring network 10 edays Mon 11/8/10 Thu 11/18/10

8/19/10

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 4, 2009 Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 2011

2010 2011

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

USEPA ID No.  NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Project Update No. 8
Wed 2/9/11

edays: elapsed days or calendar days 2 

Wed 2/9/112 
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